SAS Superstructure

Run date 22-Nov-14

Location: 04-SF-80-13.2/13.9 Time 2:58AM
Client Name: CalTrans
&ftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

i . . . 04-0120F4
Diary #: 704 Cons.t Calendar Day: 183 D.ate. 04-Dec 2012. Tue%;day 04-SF-80-13.2/13.9
Inspector Name: Wilcox, Jason Title: Transportation Engineer

Inspection Type: Intermittent

Self-Anchored
Suspension Bridge

Shift Hours:  07:00am 03:30 pm Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Jefferson, Paul Approved Date: Status: Submit
Weather
Temperature 7 AM 50 - 60 12PM 60-70 4PM 60 - 70

Precipitation Condition Overcast

Working Day If no, explain:

Di ary: Dispute
General Comments =
Overcast and cool
GENERAL:

*Email review
*Finalized my response to Submittal 2748 — Hinge K SCC.
*Reviewed Submittal 1559R08 — CCC PQWP for Non-skid on Hinge Cover Plates
Hinge AE and AW:
*See Parvis Jalali's diary for details on the daily operations.
Hinges KE and KW:
*The Falsework tubs at KE required adjusting. There are 3 workers from Conco on site to help perform this
operation; Jim Medina, Ralph Gomez, and Marcus McDowell and they were on this operation for about 6
hours.
*Surveyors are on site to assist with the Falsework tub adjusting and lining out; Mike Bonnici and Nicole
Zbyczik and they were on site for about 4 hours.
West Jacking Saddle:
*No work here today.
No overtime worked today.
CCO0-208 Bid Iltem: 001 0-HKC-000.208 Hinge K Coordination
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Surveyor APP NICOLE ZBYCZIK 4.00 0.00 0.00 4.00 D
Surveyor APP MICHAEL BONNICI 4.00 0.00 0.00 4.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
000063 VEHICLE No
400 000 000 0.0 []
Di ary: Dispute
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Daily Diary Report by Bid Item

Job Name: 04-0120F4  Inspector Name Wilcox, Jason

Diary #: 704  Date: 04-Dec-2012 Tuesday
001 -
Two surveyors were on site today grading the soffit falsework for Hinge KE.
CCO0-208 Bid Iltem: 001 0-HKC-000.208 Hinge K Coordination
CONCO PUMPING
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor:  CONCO PUMPING
Carpenter APP Marcus McDowell 5.00 0.00 0.00 5.00 D
Carpenter JNM Rafael Gomez 5.00 0.00 0.00 5.00 D
Carpenter FOR Jim Medina 5.00 0.00 0.00 5.00 D
Di ary: Dispute
General Comments 001 0-HKC-000.208 —~
Observed three workers help re-grade the falsework tubs at Hinge KE.
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